
MONTHLY PROGRESS REPORT 
April 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 04/01 /2014 - 04/30/2014 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

This period Cumulative Ceiling Funded Remaining Complete+ 

Labor $4,179.94 $8,570.76 $66,214.00 $66,214.00 87% 13% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on fundec budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
CI Delivered the Monthly Progress Report. 

Subtask 1,2 - Data Usability Evaluation 
On April 9, SRC sent an e-mail overviewing progress on the status of the data usability 
evaluation. 
On April 16, SRC delivered the data usability memorandum to EPA. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values') 

i.l Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 
j Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
I i Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
!': Task has not begun. 
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Task 3 - Project Closeout 
Task has not begun. 



DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1,2 - Data Usability Evaluation 
II Delivered 4/16. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values! 

i l Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 
I ! Task has not begun. 

Subtask 2,1 -Draft Baseline Human Health Risk Assessment 
r Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
P Task has not begun. 

Task 3 - Project Closeout 
n Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 




